
Red Clay Consolidate School District Addendum #2 

Capital Improvements 26 May 2016 

Baltz Elementary School  

Bid Package  “A” 

 
ADDENDUM #2   ISSUED BY EDiS COMPANY 

110 S. POPLAR STREET, WILMINGTON, DE 19801 

 

The bid due date has changed to Wednesday June 1, 2016 

Bids are being received until 3:00 PM on Wednesday June 1, 2016 

 

NOTICE:    Attach this addendum to the Project Manual for this project. It modifies and becomes a part of 

the Contract Documents. Work for materials not specifically mentioned herein are to be as described in   

the main body of the specifications and as shown on the Drawings. Acknowledge receipt of this   

Addendum in the space provided on the Bid Form.    

SPECIFICATION REVISIONS: 

a.) Section 000115 List of Drawings – Replace in its entirety with new section annotated Addendum 

#2 Dated 5/24616. 

b.) Section 011100 Summary of Work - Replace in its  entirety with new section annotated 

Addendum #2 Dated 5/26/16. 

DRAWING REVISIONS: 

Architectural Drawings:  

a.) A3.3 Partial First Floor Plan – Replace in its entirety with new drawing dated 5/27/16 

b.) A3.7 Basement Reflected Ceiling Plan – Replace in its entirety with new drawing dated 5/27/16.  

Electrical Drawings: 

a.) E 9.0 Electrical Cover Sheet – Replace in its entirety with new drawing dated 5/27/16. 

b.) E9.1 Basement Electrical Demolition Plan – Replace in its entirety with new drawing dated 

5/27/16. 

c.) E9.2 Partial First Floor Electrical Demolition Plan – Replace in its entirety with new drawing 

dated 5/27/16. 

d.) E9.3 Partial First Floor Electrical Demolition Plan – Replace in its entirety with new drawing 

dated 5/27/16. 

e.) E9.5 Basement Electrical Plan – Replace in its entirety with new drawing dated 5/27/16. 

f.) E9.6 Partial First Floor Electrical Plan – Replace in its entirety with new drawing dated 5/27/16. 

g.) E9.7 Partial First Floor Electrical Plan – Replace in its entirety with drawing dated 5/27/16.  

MISCELLANEOUS INFORMATION: 

a.) Studio Jaed Clarification Sheet 

i. A3.3 – At “3 Corridor”, remove existing 2 x 4 light fixtures and install new 2 x 2 light fixtures 

in existing ceiling grid.  Install (1) 2’-0” long grid tee at each new fixture.  See attached 

revised drawing. 
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ii. A3.7 – At “Corridor 9”, change 2 x 4 ceiling grid to 2 x 2 ceiling grid.  Light fixtures from 

drawing E9.5 are shown for clarity on A3.7.  See attached revised drawing. 

iii. E9.0 – At “Lighting Fixture Schedule”, type “A” fixture changed to existing, relocated light 

fixture.  Added type “C” fixture.  See attached revised drawing. 

iv. E9.1 – At Rooms 019, 020, 021, 021A, 021B and 021C, delete entire lighting demolition scope 

of work.  See attached revised drawing. 

v. E9.2 – At “2 Corridor”, relocate existing type “A” fixtures to Basement “Corridor 9”.  At “3 

Corridor”, remove existing 2 x4 light fixtures.  See attached revised drawing. 

vi. E9.3 - At “2 Corridor”, relocate existing type “A” fixtures to Basement “Corridor 9”.  See 

attached revised drawing. 

vii. E9.5 - At Rooms 019, 020, 021, 021A, 021B and 021C, delete entire new lighting scope of 

work.  Add (2) type “C” light fixtures in “Corridor 9”.  See attached revised drawing. 

viii. E9.6 - At “2 Corridor” and “3 Corridor”, install new type “C” light fixtures at same location 

as existing, removed light fixtures.  See attached revised drawing. 

ix. E9.7 - At “2 Corridor” install new type “C” light fixtures at same location as existing, 

removed light fixtures.  See attached revised drawing. 
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LIST OF DRAWINGS  000115-1 
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SECTION 000115 LIST OF DRAWINGS 

 

DRWG 

NO. 
DRAWING NAME 

BID 

PACK 

ISSUE 

DATE 

LATEST 

REV. 

DATE 

G1.0 COVER SHEET A 3/4/16   

A3.1 LOWER LEVEL FLOOR PLAN A 3/4/16   

A3.2 PARTIAL FIRST FLOOR PLAN A 3/4/16   

A3.3 PARTIAL FIRST FLOOR PLAN A 3/4/16 5/27/16  

A3.4 PARTIAL SECOND FLOOR PLAN A 3/4/16   

A3.5 PARTIAL SECOND FLOOR PLAN A 3/4/16   

A3.6 ROOF PLAN A 3/4/16   

A3.7 BASEMENT REFLECTED CEILING PLAN A 3/4/16  5/27/16 

A4.1 BUILDING ELEVATIONS A 3/4/16   

A6.1 STOREFRONT ELEVATIONS A 3/4/16   

A6.2 STOREFRONT DETAILS A 3/4/16   

A6.3 CURTAINWALL DETAILS A 3/4/16   

A6.4 ROOF DETAILS A 3/4/16   

A6.5 ROOF DETAILS A 3/4/16   

A6.6 ROOF DETAILS A 3/4/16   

A6.7 DOOR SCHEDULE A 3/4/16   

A6.8 ACM ABATEMENT PLAN A 3/4/16   

M8.0 MECHANICAL COVER SHEET  A 3/4/16   

M8.1 PARTIAL FIRST FLOOR MECHANICAL PLAN A 3/4/16   

E9.0 ELECTRICAL COVER SHEET A 3/4/16  5/27/16 

E9.1 BASEMENT ELECTRICAL DEMOLITION PLAN A 3/4/16  5/27/16  

E9.2 
PARTIAL FIRST FLOOR ELECTRICAL DEMOLITION 

PLAN 
A 3/4/16  5/27/16 

E9.3 
PARTIAL FIRST FLOOR ELECTRICAL DEMOLITION 

PLAN 
A 3/4/16  5/27/16 

E9.4 
PARTIAL SECOND FLOOR ELECTRICAL DEMOLITION 

PLAN 
A 3/4/16  5/16/16 

E9.5 BASEMENT ELECTRICAL PLAN A 3/4/16  5/27/16 

E9.6 PARTIAL FIRST FLOOR ELECTRICAL PLAN A 3/4/16  5/27/16 

E9.7 PARTIAL FIRST FLOOR ELECTRICAL PLAN A 3/4/16  5/27/16 

E9.8 PARTIAL SECOND FLOOR ELECTRICAL PLAN A 3/4/16   

E9.9 PANEL SCHEDULE AND SINGLE LINE DIAGRAM A 3/4/16   

P10.0 PLUMBING COVER SHEET A 3/4/16   

P10.1 BASEMENT PLUMBING DEMOLITION PLAN A 3/4/16   

P10.2 PARTIAL FIRST FLOOR PLUMBING DEMOLITION PLAN A 3/4/16   
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P10.3 PARTIAL FIRST FLOOR PLUMBING DEMOLITION PLAN A 3/4/16   

P10.4 BASEMENT PLUMBING PLAN A 3/4/16   

P10.5 PARTIAL FIRST FLOOR PLUMBING PLAN A 3/4/16   

P10.6 PARTIAL FIRST FLOOR PLUMBING PLAN A 3/4/16   

FP11.0 LOWER LEVEL SPRINKLER PLAN A 3/4/16   

 

 

 END OF SECTION 
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SECTION 011100 - SUMMARY OF WORK 

 

1. RELATED DOCUMENTS 

 

 1.1 Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Sections, apply to work of this Section. 

 

2. CONTRACTS 

 

 2.1 The work will be performed under separate prime contracts managed by the Construction 

Manager. 

 

3. ALTERATIONS & COORDINATION 

 

 3.1 Contractor shall be responsible to coordinate their work with the work of others, including, 

but not limited to, the preparation of general coordination drawings, diagrams and schedules, 

and control of site utilization, from the beginning of activity, through project close-out and 

warranty periods. 

 

4. KNOWLEDGE OF CONTRACT REQUIREMENTS 

 

 4.1 The Contractor and his Subcontractors, Sub-subcontractors and material men shall consult in 

detail the Contract Documents for instructions and requirements pertaining to the Work, and 

at his and their cost, shall provide all labor, materials, equipment and services necessary to 

furnish, install and complete the work in strict conformance with all provisions thereof. 

 

 4.2 The Contractor will be held to have examined the site of the Work prior to submitting his 

proposal and informed himself, his Subcontractors, Sub-subcontractors and material men of 

all existing conditions affecting the execution of the Work. 

 

 4.3 The Contractor will be held to have examined the Contract Documents and modifications 

thereto, as they may affect subdivisions of the Work and informed himself, his Subcontractors, 

Sub-subcontractors and material men of all conditions thereof affecting the execution of the 

Work. 

 

 4.4 The Scope of Work for the Contract is not necessarily limited to the description of each section 

of the Specifications and the illustrations shown on the Drawings.  Include all minor items not 

expressly indicated in the Contract Documents, or as might be found necessary as a result of 

field conditions, in order to complete the Work as it is intended, without any gaps between 

the various subdivisions of work. 

 

 4.5 The Contractor will be held to be thoroughly familiar with all conditions affecting labor in the 

area of the Project including, but not limited to, Unions, incentive pay, procurements, living, 
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parking and commuting conditions and to have informed his Subcontractors and Sub-

subcontractors thereof. 

 

5. CONTRACT DOCUMENTS INFORMATION 

 

 5.1 The Contract Documents are prepared in accordance with available information as to existing 

conditions and locations.  If, during construction, conditions are revealed at variance with the 

Contract Documents, notify the Construction Manager immediately, but no more than three 

(3) days from the day the variance is first known.  Failure to give timely notice shall operate to 

waive any claim Contractor might otherwise have for an adjustment to Contract Time or Sum 

as a consequence of such variance. 

 

 5.2 The Specifications determine the kinds and methods of installation of the various materials, 

the Drawings establish the quantities, dimensions and details of materials, the schedules on 

the Drawings give the location, type and extent of the materials. 

 

 5.3 Dimensions given on the Drawings govern scale measurements and large scale drawings 

govern small scale drawings, except as to anything omitted unless such omission is expressly 

noted on the large scale drawings. 

 

 5.4 The techniques or methods of specifying to record requirements varies throughout text, and 

may include “prescriptive”, “open generic/descriptive”, “compliance with standards”, 

“performance”, “proprietary”, or a combination of these.  The methods used for specifying 

one unit of work has no bearing on requirements for another unit of work. 

 

 5.5 Whenever a material, article or piece of equipment is referred to in the singular number in the 

Contract Documents, it shall be the same as referring to it in the plural.  As many such 

materials, articles or pieces of equipment shall be provided as are required to complete the 

Work. 

 

 5.6 Whenever a material, article or piece of equipment is specified by reference to a 

governmental, trade association of similar standard, it shall comply with the requirements of 

the latest publication thereof and amendments thereto in effect on the bid date. 

 

 5.7 In addition to the requirements of the Contract Documents, Contractor’s work shall also 

comply with applicable standards of the construction industry and those industry standards 

are made a part of Contract Documents by reference, as if copied directly into Contract 

Documents, or as if published copies were bound herein. 

 

 5.8 Where compliance with two (2) or more industry standards, contract requirements, or sets of 

requirements is specified, and overlapping of those different standards or requirements 

establishes different or conflicting minimums or levels of quality, then the most stringent 

requirements, which are generally recognized to be also the most costly, is intended and will 
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be enforced, unless specifically detailed language written into the Contract Documents clearly 

indicates that a less stringent requirement is to be fulfilled.  Refer apparently equal but 

different requirements, and uncertainties as to which level of quality is more stringent, to 

Architect for decision before proceeding. 

 

 5.9 Reference standards referenced directly in Contract Documents or by governing regulations 

have precedence over non-reference standards which are recognized in industry for 

applicability of work. 

 

 5.10 Contractor’s bid is based on the complete set of Contract Documents including documents not 

specifically issued as part of the bid pack but referenced in same. 

 

6. SCOPE OF WORK/GENERAL INFORMATION 

 

 6.1 A Scope of Work for each contract to be awarded on the project follows in this section.  When 

a Contract has been awarded to a Contractor, the successful Contractor will be listed after the 

title of the Contract.  When no Contract has yet been awarded, no Contractor's name will be 

listed.  Previous Scopes of Work include addendum changes. 

 

 6.2 Contractor is responsible for performing the work listed in the Summary of Work for his 

contract.  Contractor is also responsible for knowing the work that has been assigned to 

preceding contracts.  No additional compensation or extension of time will be allowed a 

Contractor due to his ignorance of the work assigned to his Contract or to other contracts 

which may affect his work.  The Contractor is responsible, however, for all items which are 

covered in the Specifications and Drawings relating to their Contract if not specifically 

mentioned in the Summary of Work. 

 

 6.3 The Construction Manager will provide on site a source for temporary electric, temporary 

water and portable sanitation facilities only.  It is each Contractor's responsibility to make the 

necessary connections, including all material for temporary electric and water.  Please note 

that utility charges for office trailers will be the responsibility of the individual Contractors. 

 

 6.4 A dumpster will be provided on site for free use by Contractors to dispose of non-hazardous, 

common, work-related refuse.  Clean-up is the responsibility of each Contractor.  Clean up 

shall be performed on a daily basis.  Contractors not complying will be advised in writing and 

back charged for all costs associated with the clean up of their work. 

 

 6.5 Contractors are reminded that there are limited storage areas available on site.  Off site 

storage will be the responsibility of each individual Contractor. 

 

 6.6 Office trailer permits off site will be the responsibility of each individual Contractor.  On site 

Contractor’s field offices, one (1) per Contractor, if required, will be located as directed by the 

Construction Manager. 
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 6.7 Contractor will be prepared to discuss and submit a detailed project schedule seven (7) days 

after receipt of Notice to Proceed and to begin its submittal process.  The Project Schedule is 

an integral part of this contract.  Certain construction sequences and priorities must take place 

in order to meet the target dates.  Concentrated work periods will occur and each Contractor 

is responsible to staff the project as required by the current Construction Schedule or as 

directed by the Construction Manager.  Contractor will cooperate with the Construction 

Manager in planning and meeting the required sequences of work and Project Schedule as 

periodically updated by the Construction Manager. 

 

 6.8 All bids must include insurance limits in accordance with Article 11 of the Section 007300 

SUPPLEMENTARY CONDITIONS. 

 

 6.9 Hoisting, scaffolding and material handling is the responsibility of each Contractor, unless 

otherwise noted. 

 

 6.10 Contractor will be responsible for layout of its own work.  The Construction Manager will 

provide benchmark and layout of the building line. 

 

 6.11 Contractor will be responsible to keep clean public roadways soiled by construction traffic on 

a daily basis.  If cleaning is not done, the Construction Manager may perform the cleaning on 

an overtime basis and backcharge the Contractor responsible. 

 

 6.12 Contractor Scopes of Work and Schedule are interrelated.  Familiarity with each is required. 

 

 6.13 The Construction Manager will provide testing services for soil, concrete and steel.  Other 

testing as required by the Contract Documents will be in accordance with the technical 

specifications and/or the individual scope of work.  Refer to Specification Section 004500 - 

QUALITY CONTROL. 

 

 6.14 Safety is the responsibility of each individual Contractor.  The project will be governed under 

the guidelines of OSHA. 

 

 6.15 Inter-Contractor shop drawing distribution will be performed by the Construction Manager.  

Contractor is individually responsible for either coordinating his work with these distributed 

drawings or notifying the Construction Manager, in writing, of any discrepancies. 

 

 6.16 Coordination with other trades will be required.  The Contractor will be required to attend 

periodic coordination meetings with other trades where requirements, conflicts and 

coordination issues will be discussed and resolved.  Attendance when requested will be 

mandatory.  If inter-Contractor coordination is not satisfactorily performed, the conflicting 

Contractors shall mutually share the cost to relocate and/or reinstall their work. 
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 6.17 Contractor shall submit a schedule of values to the Construction Manager prior to the 

submission of their first invoice for approval on AIA G702/CMa, Application for Payment and 

G703, Continuation Sheet. 

 

 6.18 Contractor is expected to review and coordinate its Work with the complete set of Contract 

Documents, including all items noted as by his trade whether or not shown on that particular 

set of drawings.  Documents are available at the site for review. 

 

 6.19 Contractor is responsible for obtaining all necessary permits required for his work, including 

street permits.  Unless otherwise noted, building permit shall be secured by the Construction 

Manager.  Any subcontractor who will be restricting access to street, right of way or adjacent 

property must notify the Construction Manager 48 hours in advance. 

 

 6.20 Contractor’s License:  Submit a copy of all business licenses required by local and state 

agencies. 

 

 6.21 Contractor shall absorb, without additional compensation, any and all costs of working 

beyond normal hours to maintain job progress in accordance with the current construction 

schedule. 

 

 6.22 No asbestos or PCB’s in or on any material or equipment will be accepted or allowed on this 

project.  All hazardous materials will be treated in accordance with all State and Federal 

regulations. 

 

 6.23 Daily clean up of the work is the responsibility of each individual Contractor which includes 

broom cleaning of their debris as required.  Contractor will be individually back charged by 

the Construction Manager for clean up not satisfactorily performed by the Contractor. 

 

 6.24 In the event asbestos is uncovered, the Contractor shall notify the Construction Manager of 

the areas requiring removal of asbestos.  The Construction Manager shall then coordinate the 

removal with the Owner.   

 

 6.25 This project is to be constructed adjacent to and in existing buildings.  Contractor shall 

exercise all due precautions to minimize noise, air pollution and any other construction 

hazards which in any way would cause discomfort or danger to the occupants of the existing 

building in the area. 

 

 6.26 Existing mechanical, electrical, plumbing, sprinkler, medical gas, fire alarm, etc. systems will 

be shut off and locked out by the Owner as required by the Work.  Tie-in's and modifications 

to those systems will be performed by the specific Contractor associated with the work as 

indicated in the Contract Documents.  Re-energizing and re-start up of all systems should be 

performed by the Owner. 
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 6.27 The Safety Cable System shall not be altered or removed without a written request submitted 

to the Project Manager with a copy to the Field Manager.  It shall be the responsibility of each 

and every Contractor that is removing or altering the Safety Cable System to maintain the fall 

protection safety provided by the safety cable and not leave the area unprotected.  Each and 

every Contractor shall be responsible to re-install the Safety Cable System immediately after 

work is completed.  Each and every Contractor shall be responsible to re-install the Safety 

Cable System in accordance to OSHA standards. 

 

 6.28 Normal work hours for this project are from 7:00 a.m. to 3:30 p.m.  Any work to be performed 

outside of these hours must receive prior approval from the Construction Manager.  Requests 

to work beyond normal work hours shall be submitted at least 48 hours prior. 

 

 6.29 Contractor is responsible for having a competent project superintendent/foreman on-site 

during all work performed under its contract. 

 

 6.30 In the event the Contractor has non-English speaking employees or subcontractors on the 

project, they shall have a superintendent or foreman on site, at all times, who speaks English 

and can communicate with Contractor’s employees.  Should the Contractor fail to meet this 

requirement, at any time, Construction Manager may direct all Work to stop until the proper 

supervision is on site.  The Contractor will be responsible for maintaining the project work 

schedule and make up at its own expense, any delay to the Schedule resulting from the work 

stoppage. 

 

 6.31 Punch List Procedures:   Contractor shall be given a copy of the punch list with his 

appropriate work identified.  Contractor shall have nine (9) calendar work days to complete 

its punch list work.  On the 10th day or as determined by the Construction Manager, the 

Construction Manager shall employ other contractors, as required, to complete any 

incomplete punch list work and retain from the appropriate Contractors retainage all costs 

incurred. 

 

6.32 Contractor shall provide the necessary safety barricades and railings required to complete 

their work and comply with all OSHA, local code and contract specifications. 

 

6.33 Temporary Protection: Provide temporary protection to ensure that no damages occur to 

existing or new finishes, building components, materials, equipment, etc. In addition, provide 

all approved signage and safety devices applicable to the referenced temporary protection. An 

approved temporary protection plan will be required before the initial start of the work.  

 

6.34 Provide fine clean up on a daily basis. Fine cleaning will be defined as those means/methods 

utilized to ensure that all odors, dust, and debris will be non-existent within the project area at 

the end of each workday. In addition, means and methods shall be utilized that prevent the 

migration of odors, dust, debris, and excessive noise from migrating into non-working areas.  

An approved cleanup plan will be required before the initial start of the work.  



Red Clay Consolidated School District Addendum #2 

Capital Improvements 26 May 2016 

Baltz Elementary School 

Bid Pack A 

January 11, 2016 
                   

 

SUMMARY OF WORK  011100- 7 

PU09, Revised 10/2012 

CONTRACT NO.  A-01 - CARPENTRY AND GENERAL WORK 

 

A. Work included in this contract consists of, but is not necessarily limited to, all labor, materials and 

equipment for: 

  

 • Technical Specification Sections: 

 

  Division 0 Bidding and Contract Requirements 

  Division 1 General Requirements 

  Division 2 Existing Conditions  Section 062000 Finish Carpentry 

  Division 3 Concrete 

  Division 6 Wood Plastics and composites 

  Division  7 Thermal and Moisture Protection 

  Section 081113 Hollow Metal Doors and Frames 

  Section 081416  Flush Wood Doors 

  Section 083100   Access Doors and Panels  

  Division 9  Finishes 

  Division 12  Furnishings 

  Division 21  Fire Suppression 

 

 This contract also includes, but is not necessarily limited to, all labor, materials and equipment for 

the following: 

 

1. Provide labor and materials to perform the work related to all carpentry and general work as 

described within the scope of this Contract. 

 

2. Provide selective demolition and repair.  Remove exterior and interior building items as 

shown on or required by the Contract Documents.  Remove other items indicated for salvage, 

relocation and recycling. Store materials for reuse in a safe protected method. Remove, store 

and reinstall ceiling, walls, flooring, etc. as required for this scope and scope by others within 

contracts; A-02, A-03, A-04, A-05, etc. Comply with all applicable code requirements and 

obtain required permits.  Provide safety requirements associated with performing this work.  

Provide temporary barriers needed to facilitate this work.   

 

3. Coordinate mechanical, plumbing and electrical demolition with the Mechanical and 

Electrical Contractors.  Those Contractors will safe off items requiring removal or relocation.  

The Carpentry and General Work Contractor will remove the item (i.e. lights, fixtures, 

diffusers, ductwork) and dispose of in a proper receptacle.  Removal of mechanical and 

electrical equipment (unit ventilators, air handlers, etc.) shall be provided by the Mechanical 

Contractor.  This includes hoisting, rigging and required equipment to safely remove the 

equipment requiring demolition from its current location and dispose of same off site. 

 

4. Provide exterior and interior demolition and repair of building components as detailed on or 
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required by the Contract Documents.  Coordinate schedule for removal of exterior building 

items with delivery of replacement items and provide temporary opening protection as 

required.   

 

5. Provide like new repair of adjacent areas impacted by demolition under this contract.  

 

6. Provide temporary protection as required for this contract including but not limited close-in 

of any exterior openings created from demolition.  

 

7. This Contractor is responsible for all dumpsters, disposal fees and labor required to dispose 

of demolition debris, junk and trash from the site. 

 

8. Include all weather, frost protection, and water pumping as required.  This Contractor is also 

responsible for the premiums required for hot water, heated aggregate and admixtures for 

cold weather concrete. 

 

9. This Contractor will be responsible for providing all concrete work as shown on the 

structural and architectural drawings (Generator Pad, Sidewalk, etc.).  

 

10. Provide masonry units, reinforcing, accessories and related work. 

 

11. Cast stone/limestone work.  

 

12. Temporary protection for final wash down/cleaning of masonry. 

 

13. Provide stairs, loose lintels, handrails, railings, steel ladders and accessories 

 

14. Provide Toilet, sink, partition, etc. supports 

 

15. Provide Backer rod. 

 

16. Provide all rough carpentry related to the exterior skin of the building including wood 

nailers, blocking and supports. 

 

17. Provide all roof blocking, and cants. 

 

18. All rough carpentry related to the interior of the building including blocking, wood nailers, 

etc. for the installation of fire extinguishers, doors, windows, toilet accessories, cabinets, toilet 

partitions, casework, millwork, etc. including fire treating, as required. 

 

19. Provide new hollow metal and wood doors and frames, fire rated and non-fire-rated, all 

accessory materials including glazing, stops, astragals, silencers, door sweeps, thresholds, 

weather stripping, frame spreaders, primer and bituminous coating, sound ratings and other 



Red Clay Consolidated School District Addendum #2 

Capital Improvements 26 May 2016 

Baltz Elementary School 

Bid Pack A 

January 11, 2016 
                   

 

SUMMARY OF WORK  011100- 9 

PU09, Revised 10/2012 

requirements as required. 

 

20. Provide finish hardware related to all doors (hollow metal, wood and aluminum).  Include 

preparation taking caution to coordinate combined requirements for each type specified.  

Coordinate cylinder cores with Owner.  Provide cylinders and keying, gasketing and weather 

stripping, thresholds, silencers and other accessories.  Coordinate electrical/special system 

requirements with the Electrical Contractor. 

 

21. Provide all joint sealers including exterior sealants, interior sealants, fire resistant foam 

sealants and bathtub/tile sealants.  Include prepare and accessories for proper application. 

 

22. Provide gypsum board assemblies and gypsum plastering at new and modified construction.  

Provide demolition scar patches, opening infills, and other cutting and patching associated 

with the scope of this Contract.  

 

23. Provide wall and floor tile, accessories and trim, thresholds, setting beds, grouting and 

protection, cleaning and grout sealing associated with Alternate No. 1. 

 

24. Provide fall protection for roofing scope. 

 

25. Provide acoustical ceilings at new and modified construction.  Provide infill, replacements 

and reworking of ceilings around renovated areas.  Include tile units, suspension systems 

and all accessories as specified. 

 

26. Provide fence surrounding Generator Pad. 

 

27. Provide Sprinkler System as indicated on contract documents.  

 

28. Provide resilient flooring, base and accessories at new and modified construction.  Provide 

subfloor filler, primers and subfloor surfaces, infill, replacements and flooring materials 

required for cutting and patching at new and renovated construction.  This Contractor shall 

provide the VCT flooring in the elevator. 

 

29. Provide interior and exterior painting and coatings including surface preparation, primers 

and field application of paints.  Provide a mock up for quality control verification.  Verify 

surfaces to be finished noted in Technical Section 099001, field conditions and the items listed 

in this Scope of Work. Include scraping window sills where windows are to be replaced.  

 

30. Provide mirrors. 

 

31. Provide anchoring devices, fasteners, inserts, metal supports and other related items 

associated with the installation of the above items with-in this contract. 

 



Red Clay Consolidated School District Addendum #2 

Capital Improvements 26 May 2016 

Baltz Elementary School 

Bid Pack A 

January 11, 2016 
                   

 

SUMMARY OF WORK  011100- 10 

PU09, Revised 10/2012 

32. This Contractor shall at a minimum provide and maintain for the length of the project, one 

temporary fire extinguisher for each 3,000 sq. ft of the protected building area. Fire 

extinguishers shall be 10lb, Multi-Purpose (ABC) dry chemical, UL labeled, with a  rating of 

3a:40bc. 

 

33. This Contractor shall include the following allowances in the Base Bid.  Allowances to be 

used at the discretion of the Construction Manager.  Unused portions of the allowance shall 

be returned to the Owner via change order. 

a. $10,000 for miscellaneous demolition work. 

b. 80 hours Carpenter’s time. 

c. 80 hours Laborer’s time. 

d. Fire extinguisher for every 3,000 S.F. of protected building area. 

e. $5,000 miscellaneous carpentry work. 

f. $5,000 miscellaneous metal. 

g. 40 hours of Painter’s time with associated paint materials. 

h. $5,000 for miscellaneous acoustical ceiling work. 

i. $5,000 for miscellaneous flooring work. 

j. $10,000 Temporary Protection (Including Fall Protection).   

 

34. Provide operation and maintenance manuals, attic stock, maintenance tools, demonstration 

and training. 

 

35. All warranties begin at overall project substantial completion.  This project requires a two-

year general warranty, in addition to the specific warranties required by the Contract 

Documents. 

 

36. Provide Alternates as indicated in section 012300.  
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CONTRACT NO. A-02 - ROOFING   

 

Work included in this contract consists of, but is not necessarily limited to, all labor, materials and 

equipment for: 

 

 • Technical Specification Sections:  

 

  Division 0 Bidding and Contract Requirements 

  Division 1 General Requirements 

  Division 7  Roofing 

 

 

 This contract also includes, but is not necessarily limited to, all labor, materials and equipment for 

the following: 

 

1. Provide single ply flexible roofing system, including rigid and tapered insulation and all 

related accessories. 

 

2. Coordinate with abatement contractor 

 

3. Caulking related to roofing, flashing and roof accessories. 

 

4. Roof drains and associated plumbing shall be provided by the Mechanical Contractor.  

Flashing of the roof drains shall be by the Roofing Contractor.  Openings for the roof drains 

in the roofing materials shall be cut by the Roofing Contractor.  Openings in the metal deck 

shall be cut by others. 

 

5. Metal parapet coping. 

 

6. Roof hatches. 

 

7. Walk pads. 

 

8. Perform cutting, patching and maintenance of temporary patch for work performed by 

others on existing roofs intended to be re-roofed as part of this work. 

 

9. Metal drip edges. 

 

10. Gravel stops. 

 

11. Roof curbs. 

 

12. Smoke vents. 
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13. Provide expansion joints that are integral to the roof. 

 

14. Provide permanent patching of existing roofing systems at areas of demolition.  Demolition 

of roof drains, mechanical and electrical equipment shall be performed by others.  All 

patching shall conform to original warranty requirements and documents. 

 

15. Gutters, downspouts and splash pans. 

 

16. Metal scuppers and related work. 

 

17. All Wood Blocking & Cants shall be provided by others.  

 

37. Provide all metal wall panels with the exception of the locations where pre cast panels are 

demolished.  

 

18. Flashing and sheet metal. 

 

19. Provide Metal Wall Panels 

 

20. Provide W.R. Grace Ultra High-Temp Underlayment. 

 

21. Provide Alternates as indicated in section 012300.  

 

22. This Contractor shall include the following allowances in the Base Bid.  Allowances to be 

used at the discretion of the Construction Manager.  Unused portions of the allowance shall 

be returned to the Owner via change order. 

a.) $10,000 for miscellaneous roofing work 

b.) $5,000 for miscellaneous metal 
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CONTRACT NO. A-03 – GLASS AND GLAZING  

 

A. Work included in this contract consists of, but is not necessarily limited to, all labor, materials and 

equipment for: 

 

 • Technical Specification Sections: 

 

   

  Division 0 Bidding and Contract Requirements 

  Division 1 General Requirements 

  Section 024100 Demolition 

  Division 04  Masonry  

  Division 06 Wood, Plastic, and Composites  

  Section 072100 Thermal Insulation 

  Section 076200 Sheet Metal and Flashing 

  Section 079005 Joint Sealers 

   Section 084100 Aluminum Framed Entrance and Doors 

   Section 084313 Aluminum Framed Storefronts 

   Section 084113.10 Aluminum Framed Storefronts - Interior 

   Section 084413 Glazed Aluminum Curtain Walls 

   Section 088000 Glazing 

   Division 09   Finishes 

   Division 12   Furnishings 

D 

   

 

 This contract also includes, but is not necessarily limited to, all labor, materials and equipment for 

the following: 

 

1. Provide all labor, material, trucking, equipment, hoisting, scaffolding, power, temporary 

facilities, permit fees, supervision, layout, clean up, haul off, dumpsters, etc. for the 

complete performance of all demolition work to remove windows as stated on the 

drawings and necessary to prepare opening for new windows.  

 

2. Provide all labor, material, trucking, equipment, hoisting, scaffolding, power, temporary 

facilities, permit fees, supervision, layout, clean up, haul off, dumpsters, etc. for the 

complete performance of all windows, aluminum entrance doors, storefronts, curtain 

walls, glazing. 

  

3. Base bid scope of work is for front of building scope of work. Front of building is 

indicated as elevation details 2 and 3 on sheet 4.1 
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4. Remove existing counter balance relief air louver and damper.  

 

5. Remove wire mesh panels. 

 

6. Coordination of this scope of work with abatement contractor. Abatement contractor to 

remove asbestos materials. All other demo for window scope of work by this contractor.  

 

7. Coordination with steel lintel cleaning and painting scope of work done by others.  

 

8. Coordination with blocking scope of work done by others.  

 

9. Coordination with new black honed slate sill by others.  

 

10. Coordination with work removal of suspended ceiling tile by others. 

 

11. Coordination with CFMF by others. 

 

12. Coordination with power washing by others. 

 

13. Coordination with window treatment removal and install by others 

 

14. Coordination with Masonry scope by others.  

 

15. Provide Thermal Insulation.  

 

16. Provide complete curtain wall, storefront, glass and glazing. 

 

17. Interior door, partition, vision panel and window glass  

 

18. Provide aluminum door systems and handling 

 

19. Finish hardware for aluminum doors only 

 

20. Caulking related to storefront doors and curtain wall systems. 

 

21. Provide break metal. 

 

22. Provide flashings and aluminum drip edge.  

 

23. Provide extruded aluminum tube guardrail.  

 

24. Hoisting/scaffolding related to the work of this Contract 
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25. Caulk between the materials supplied under this section and the adjacent surfaces 

 

26. Provide Steel Woven Wire Mesh Window Guard 

 

27. Provide new counter balance relief air louver and damper. 

 

28. Project start is estimated to be 6/10/16 and completion 8/15/16, any expediting of design, 

shop drawings, manufacturing, shipping, etc. Should be part of base bid. 

 

29. Provide touch up for all components.  

 

30. Provide daily cleaning of this scope of work.  

 

31. Provide cleaning of windows at end of installation. 

 

32. Provide a $10,000 allowance to be used at the discretion of the Construction Manager. 

 

33. Provide Alternates as indicated in section 012300.  
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CONTRACT NO.  A-04  - MECHANICAL AND PLUMBING 

 

A. Work included in this contract consists of, but is not necessarily limited to, all labor, materials and 

equipment for: 

 

 • Technical Specification Sections: 

 

  Division 0 Bidding and Contract Requirements 

  Division 1 General Requirements 

  Division 22 Plumbing 

  Division 23 HVAC 

  Division 26   Electrical (for reference and coordination) 

   

 This contract also includes, but is not necessarily limited to, all labor, materials and equipment for 

the following: 

  

1. Provide a complete mechanical, plumbing and piping system as indicated in the Contract 

Documents. 

 

2. This Contractor shall be responsible to designate an individual within his organization, 

intimately familiar with this project and assigned on site, to act as the System Start-up 

Coordinator.  This individual must be pre-approved by the Construction Manager.  This 

individual’s responsibilities shall include, but not be limited to, coordinating the start-up of 

all mechanical equipment, including the coordination between the Electrical Contractor, the 

Controls Contractor, and all testing, adjusting and balancing work.  This individual shall 

report on a weekly basis, in written form, to the Construction Manager.  These reports shall 

include a summary of current conditions including manufacturers’ start-ups, systems’ 

deficiencies noted to date and the remediation of same, coordination issues between trades, 

system interfacing and forecasting, as necessary to project the completion of each individual 

system within the building. 

 

3. Provide safing off of items requiring selective demolition.  Coordinate this work with the 

Carpentry and General Work Contractor and the Electrical Contractor who will be providing 

the electrical/special system safing off and the removal of items as outlined.  Mechanical 

equipment such as unit ventilators and air handlers will be demolition, removed and 

disposed of off site by the Mechanical Contractor.  Extent of removal of ceilings, walls and 

other existing construction shall be closely coordinated by this Contractor with the Carpentry 

and General Work Contractor. 

 

4. Provide plumbing insulation and covering. 

 

5. Coordinate with abatement contractor  

 



Red Clay Consolidated School District Addendum #2 

Capital Improvements 26 May 2016 

Baltz Elementary School 

Bid Pack A 

January 11, 2016 
                   

 

SUMMARY OF WORK  011100- 17 

PU09, Revised 10/2012 

6. Provide domestic cold water, hot water and recirculating water piping.  Complete flow 

balancing of entire domestic water, water return system. 

 

7. Provide plumbing system testing (domestic cold, hot and hot water return, gas piping and 

sanitary and condensate waste drainage piping) as indicated in the Contract Documents. 

 

8. Provide domestic hot water and hot water return system balancing as indicated in the 

Contract Documents. 

 

9. Provide pipe and equipment labeling and identification. 

 

10. Provide permits, testing and inspections. 

 

11. Provide testing and balancing of system. 

 

12. Provide sleeves for penetrations through wall, floors, roofs etc. including cutting, patching 

and fire safing. 

 

13. Provide hoisting, rigging and scaffolding required to perform the scope of this Contract. 

 

14. Provide gas piping and accessories . 

 

15. This Contractor shall include the following allowances in the Base Bid.  Allowances to be 

used at the discretion of the Construction Manager.  Unused portions of the allowance shall 

be returned to the Owner via change order. 

1. $5,000 for miscellaneous mechanical or plumbing work. 

2. $5,000 for plumbing or duct insulation. 

3. $5,000 for equipment pads. 

4. $5,000 for tie-in locations. 

5. $5,000 for ductwork support. 

6. $10,000 for roof support rails and acoustic system. 

 

22. Provide operation and maintenance manuals, attic stock, maintenance tools, demonstration 

and training. 

 

23. All warranties begin at overall project substantial completion.  This project requires a two-

year general warranty, in addition to the specific warranties required by the Contract 

Documents. 
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CONTRACT NO. A-05 - ELECTRICAL 

 

 

A. Work included in this contract consists of, but is not necessarily limited to, all labor, materials and 

equipment for: 

 

 • Technical Specification Sections: 

 

  Division 0 Bidding and Contract Requirements 

  Division 1 General Requirements 

  Division 22 Plumbing (for reference and coordination) 

  Division 23 HVAC (for reference and coordination) 

  Division 26   Electrical 

   

 This contract also includes, but is not necessarily limited to, all labor, materials and equipment for 

the following: 

 

1. Provide a complete electrical system as indicated on the Contract Documents. 

 

2. Provide safing off of items requiring selective demolition.  Coordinate this work with the 

Carpentry and General Work Contractor and the Mechanical Contractor who will be 

providing the plumbing and HVAC system safing off and the removal of items as outlined.  

Extent of removal of ceilings, walls and other existing construction shall be closely 

coordinated by this Contractor with the Carpentry and General Work Contractor. 

 

3. Provide electrical identification and labeling. 

 

4. Provide Generator including installation and final connections. Generator Pad to be 

provided by other trades.  

 

5. Provide raceways, wires and cables, electrical boxes and fittings and wiring devices required 

for the scope of this Contract. 

 

6. Provide motor starters.  Coordinate the design equipment characteristics with the Mechanical 

Contractors. 

 

7. Provide motor and circuit disconnects.  Coordinate access, clearances and maintenance prior 

to installation to avoid conflicts. 

 

8. Provide overcurrent protective devices. 

 

9. Provide supporting devices. 
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10. Provide feeder circuits and branch circuits. 

 

11. Provide temporary electric installation, maintenance and removal.  Refer to Division 1, 

Specification Section 015113 - TEMPORARY ELECTRIC, for specific scope. 

 

12. Rough in and final connection and related work for equipment provided under other 

contracts (i.e. kitchen, elevators, HVAC, sprinkler, motorized doors, etc.) 

 

13. Provide sleeves for penetrations through wall, floors, roofs etc. including cutting, patching 

and fire safing. 

 

14. Provide hoisting, rigging and scaffolding required to perform the scope of this Contract. 

 

15. Provide rough-in and final connection and related work for equipment provided under other 

contracts (i.e. elevators, HVAC, sprinkler, motorized doors, etc.). 

 

16. Provide pricing for Alternate No. 1 Restroom Finish Upgrade. 

 

17. This Contractor shall include the following allowances in the Base Bid.  Allowances to be 

used at the discretion of the Construction Manager.  Unused portions of the allowance 

shall be returned to the Owner via change order. 

a. $5,000 for miscellaneous electrical work. 

b. $5,000 for expediting cost.  

c. $5,000 for Labor associated with Load Center/Panel Board Replacements. 

d. $5,000 for relocation of fire alarm devices. 

 

18. Provide permits, testing and inspections. 

 

19. Provide operation and maintenance manuals, attic stock, maintenance tools, demonstration 

and training. 

 

20. All warranties begin at overall project substantial completion.  This project requires a two-

year general warranty, in addition to the specific warranties required by the Contract 

Documents. 

 

 

 

 

 

 

 

END OF SECTION 

 


